UNAPPROVED DRAFT

Representative Policy Board Finance Committee South Central Connecticut Regional Water District

90 Sargent Drive, New Haven, CT 06511

MINUTES

Regular Meeting of Monday, September 9, 2019 at 5:00 p.m.

ATTENDEES: Finance Committee Members: Tom Clifford, Charles Havrda, Jay Jaser, Tim Slocum, Michelle Verderame, and Jamie Mowat Young

FMA Members: Joseph Cermola

Management: Larry Bingaman, Linda Discepolo, Rochelle Kowalski, Ted

Norris and Rose Gavrilovic

OCA: Atty. Jeffrey Donofrio

- 1. Safety Moment Chair Slocum reviewed the Safety Moment distributed to members.
- 2. On motion made by Mr. Jaser, seconded by Mr. Havrda, and unanimously carried, the committee approved the minutes of its August 12, 2019 meeting.
- 3. Capital Projects Update Ms. Gavrilovic reported on the status of projects:
 - a. Derby Tank –with the anticipation of delays related to the appeals process it is unlikely the project will be completed before December 2020. The legal process may result in a change of venue for the courts. The legal process is likely to take about 12 months. Meanwhile, the project went out to bid and 2 bids received August 2019 are now under review.
 - b. Whitney Dam Spillway Project test borings have been done.
 - c. Seymour Well project is in the design phase. At this point, the design is based on 24" well, the first and largest well size in the system.
- 4. Quarterly Report on RPB Approved Projects Ms. Kowalski provide a financial status report on 4 projects:
 - a. Ansonia-Derby Tank Anticipated final cost \$5,100,000 Dec 2020
 - b. Advanced Metering Infrastructure Anticipated final completion December 2019, estimated final cost net DWSRF Grants \$26,836,000.

Representative Policy Board Finance Committee September 9, 2019

UNAPPROVED DRAFT

- c. Brushy Plains Water System Improvements Anticipated completion October 2019, estimated final cost \$4,700,000.
- d. System-Wide Radio Telemetry (RTU) Upgrades Anticipated final completion December 2020, estimated final cost \$5,700,000. Bid was awarded and contract executed with Knapp Engineering in June 2019.
- 5. At 5:50 p.m., the meeting adjourned.

Timothy Slocum, Chairman

Note: As a reminder, the next meeting of the Finance Committee is scheduled for Monday, October 21, 2019 at 5:00 p.m.